

9th commitment phase: 10 January 2024

10-Jan	11-23 Jan	25-Jan	29-02 Feb	16-Feb	19 Feb - 1 March	5-Mar	14-Mar	29-Mar	9-23 Apr	3-May	4-Jul	10-Jul
		14h-15h30				14h-15h30	10h-12h			15h30-17h	10h-12h	
Application deadline	Review by the partners	Partners' meeting*	Meetings between companies and partners	Deadline to send new version	Review by the partners	Partners' meeting*	STEERCO**	Deadline - reception of the new version	Review by the partners	Partners' meeting*	STEERCO**	SMART commitments online

10th commitment phase: 8 April 2024

8-Apr	9-30 Apr	3-May	6-17 May	31-May	3-17 June	19-Jun	4-Jul	12-Jul	15-24 Jul	26-Jul	5-Sep	20-Sep
		15h30-17h				15h30-17h	10h-12h			15h30-17h	14h30-16h30	
Application deadline	Review by the partners	Partners' meeting*	Exchanges between companies and partners	Deadline - reception of the new version	Review by the partners	Partners' meeting*	STEERCO**	Deadline - reception of the new version	Review by the partners	Partners' meeting*	STEERCO**	SMART commitments online

11th commitment phase: 14 October 2024

								2025 - Dates to be confirmed				
14-Oct	15 Oct - 5 Nov	7-Nov	8-15 Nov	29-Nov	2-11 Dec	12-Dec	17-Dec	17-Jan	20 Jan -28 Feb	6-Mar	13-Mar	28-Mar
		15h30-17h				15h30-17h	10h-12h			15h30-17h	10h-12h	
Application deadline	Review by the partners	Partners' meeting*	Exchanges between companies and partners	Deadline - reception of the new version	Review by the partners	Partners' meeting*	STEERCO**	Deadline - reception of the new version	Review by the partners	Partners' meeting*	STEERCO**	SMART commitments online

*Partners only

**Validation of companie's individual commitments